Oldmeldrum Green Growing Space (OGGS)
Update Report for MDBCC Monthly Meeting 28 March 2023

Groundworks and Site Development
Progress has been made with the groundworks. The top soil has been removed and sub base back-filled in the roadway and carpark area. 
The recent wet weather along with other business commitments by the month end for the contractor has created delays of around 3weeks.  
The contractor will be back onsite 1st week April to complete the work i.e. create a hard standing for a container, lay ducting, put top surface on the road, and cultivate the soil.

Woodland Area 
Some maintenance was carried out on 25 March i.e., logging 2 small trees which has blown over in Storm Otto , and wood chipping branch debris etc.

Fencing 
The allotment area exterior fencing is planned to happen in April, as is the fencing for the individual allotments.   
The site perimeter fence is planned to be done in June/July which will hopefully stop fly tipping on the bank area.

Grass bank and grass area by woodlands
Strimming and clear up work will be done in April, this will include removing various items of rubbish dumped there over the years. 






     

	





